

IMPACT OF SECURITY RELATED ACCESS CONSTRAINTS ON WFP OPERATIONS IN 2017

Conflict related insecurity presents challenges to accessing to populations in needs in many parts of the country. WFP engages in access negotiations to assist people in need and deploys third party monitoring staff to ensure that assistance reaches to those intended. In 2017, through negotiated access WFP was able to reach 325,000 of target beneficiaries through negotiated access (8.5% of planned beneficiaries), though in some cases these negotiations resulted in delays in delivering food assistance. Denied access or insecurity prevented delivery of assistance to 111,000 people across the country, representing 3% of planned beneficiaries. WFP manages access challenges in several ways including the use remote vulnerability and market assessment through mVAM to determine needs, negotiating access with parties to the conflict and deploying Third Party Monitoring staff to ensure assistance delivered reaches rightful beneficiaries in insecure environments.



325,600 BENEFICIARIES ACCESSED THANKS TO NEGOTIATIONS



44 NEGOTIATIONS CONDUCTED IN 2017 (NSAG RELATED)




20 DISTRICTS NEWLY ACCESSED IN 2017

232,000 BENEFICIARIES AFFECTED BY ACCESS CONSTRAINTS
[6% OF TARGETED BENEFICIARIES]



[DELAYED + NOT ASSISTED]



NORTHERN (MAO)

44,200 BENEFICIARIES AFFECTED BY ACCESS CONSTRAINTS [11% OF PLANNED BENEFICIARIES]
289 MT UNDELIVERED [3% OF PLANNED DELIVERY]
1,049 MT DELAYED OVER 3 WEEKS
41 MT LOST

NORTH-EASTERN (FSO)

27,050 BENEFICIARIES AFFECTED BY ACCESS CONSTRAINTS [11% OF PLANNED BENEFICIARIES]
380 MT UNDELIVERED [5% OF PLANNED DELIVERY]
382 MT DELAYED OVER 3 WEEKS
25 MT LOST

WESTERN (HSO)

60,000 BENEFICIARIES AFFECTED BY ACCESS CONSTRAINTS [14% OF PLANNED BENEFICIARIES]
770 MT UNDELIVERED [9% OF PLANNED DELIVERY]
737 MT DELAYED OVER 3 WEEKS
174 MT LOST

EASTERN (JSO)

16,150 BENEFICIARIES AFFECTED BY ACCESS CONSTRAINTS [1% OF PLANNED BENEFICIARIES]
9 MT UNDELIVERED [0.1% OF PLANNED DELIVERY]
116 MT DELAYED OVER 3 WEEKS
0 MT LOST

SOUTHERN (KND)

62,400 BENEFICIARIES AFFECTED BY ACCESS CONSTRAINTS [8% OF PLANNED BENEFICIARIES]
27 MT UNDELIVERED [0.2% OF PLANNED DELIVERY]
1,227 MT DELAYED OVER 3 WEEKS
0 MT LOST

CENTRAL (KAO)

22,150 BENEFICIARIES AFFECTED BY ACCESS CONSTRAINTS [4% OF PLANNED BENEFICIARIES]
440 MT UNDELIVERED [3% OF PLANNED DELIVERY]
102 MT DELAYED OVER 3 WEEKS
42 MT LOST

111,000 BENEFICIARIES TARGETED BUT NOT ASSISTED
[3% OF TARGETED BENEFICIARIES]

1,915 MT UNDELIVERED
[3% OF PLANNED FOOD ASSISTANCE]

283 MT LOST DUE TO INSECURITY
[0.4% OF TOTAL DELIVERY]